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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 32%

Collaborating Partners 2. Laboratories 25%

Date Report Sent 30/01/2013 3. Infection Control 34%

From Bakyt Myrzaliev, TB CARE I 4. PMDT 20%

To Arman Toktabayanov, USAID 6. Health Systems Strengthening 13%

CAR

Reporting Period October-December 2012 7. M&E, OR and Surveillance 8%

Overall work plan completion 22%

[Most significant Achievements |

Universal Access

1. The joint plan for TB control in prisons and general TB services was reviewed by the Prison Service and
submitted to MoH for approval. Development of the plan was facilitated by TB CARE I.

2. Advances were made on the introduction of a new outpatient care model in urban settings (Bishkek city).
The technical working group on outpatient care has developed a draft model, outlining roles and
responsibilities of relevant stakeholders, that will be finalized in January. Two Family Medicine Centers
were selected as pilots, pending approval from the City Health Department. Piloting of the model is
scheduled for early 2013.

Labs

1. From November 27-30, TB CARE | organized a four day ToT on GeneXpert for 20 clinical and 10
laboratory specialists. The training covered current international developments, WHO recommendations
and guidelines, national GeneXpert strategy, programmatic aspects of GeneXpert implementation,
diagnostic algorithms and clinical protocol, and M&E. The laboratory specialists ToT contained practical
laboratory training on how to use, maintain and troubleshoot.

2.TB CARE | continued its work on laboratory maintenance guidelines this quarter. With the support of NRL,
several SOPs were developed and shared with regional laboratories around the country for piloting.

3. The GeneXpert national strategy, including the diagnostic algorithm, was finalized and submitted to NTP
for approval. The document was also sent to WHO and SNRL for review and endorsement.

IC

1. Guidelines on TB IC were approved by MoH. Printing and distribution of the guidelines will be done with
support from UNDP/GF.

2. With support from the Regional IC Officer TB IC plans were updated/introduced in seven TB facilities
(NCPh, Karakol Oblast TB Center, Jety Oguz Rehabilitation Center, Kara Balta Republican TB Hospital, Bishkek
TB Center, Bishkek TB Hospital, and Bishkek TB Pediatric Hospital).

PMDT

1. Guidelines on DR TB have been approved by MoH with external review provided by TB CARE I. Printing
and distribution of the guidelines will be done with the support of UNDP/GF.

2. Guidelines on TB in children have been approved by MoH with external review provided by TB CARE I.
Printing and distribution of the guidelines will be done with the support of UNDP/GF.

HSS

Three specialists (3 females) have been trained in an international course on MDR TB in Riga, Latvia, in
October 2012.

Staffing and operations

TB CARE | underwent an USAID financial audit from Washington on December 5-6, 2012. Results were
positive.

Overall work plan implementation status

In October, TB CARE | operated under the preapproval mechanism. Throughout the quarter, overall
implementation remained on target. Early December the year three plan was fully approved.

[Technical and administrative challenges |

In late November TB CARE | Technical Officer Kubanych Mamatov passed away. His responsibilities included
implementation and coordination of PMDT and IC activities; in collaboration with the MoH, Prisons and the
Postgraduate Institute his impact was very important for the implementation of the project.

Developing the protocol on outpatient care took longer than expected. The protocol has to match key
guideline provisions (e.g. hospitalization criteria). After finalization and approval by MOH the new
guidelines will serve as a blueprint for the detailed protocol.




In-country Global Fund status and update |

The second phase of the GF proposal was approved, but not yet started. Therefore, the first year of
implementation was extended until March. UNDP/ GF funds have been reprogrammed for an additional
300 MDR patients, on top of the 500 that were already planned for.

In December, UNDP/GF called for a meeting of partners to discuss the MDR TB patient waiting list, which is
estimated at 200 patients. All partners provided updates on contributions to SLD procurement, and WHO
was assigned responsibility for confirming the estimated number of new patients in 2013 (currently at
1100). In conclusion partners decided that the country needs to improve the Drug management and MDR
surveillance system for accurate calculating and forecasting of MDR patients to prevent use of a waiting list.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
1.2 Increased| 1.2.1 |[Joint collaboration plans developed and KNCV 8.960 75% Sep 2013 |A joint plan for TB Control in prison and general
quality of TB adopted TB services was reviewed by the Prison Service
services and submitted to MoH for approval. Joint
delivered meetings between general and prison TB
among all services are further planned every quarter to
care facilitate the implementation of plans.
providers 1.2.2 [Coordination council meetings conducted |KNCV 3.440[@ 0% Sep | 2013 |The first out of four coordination council
(Supply) meetings had to be moved from December 2012
to January 2013 due to the unavailability of MOH
officials.
1.2.3 |Training TB providers in outpatient care KNCV 46.684 0% Mar 2013
1.2.4 |Outpatient care protocol development KNCV 19.258[00 50% Feb 2013 [Most subgroups submitted their materials for the
protocol development. Other materials are still
coming for review. The process takes longer than
expected because partners expressed different
views and took additional time to deliberate on
the concept of the model.
1.2.5 |[Learning best practices on patient support |KNCV 10.560 0% Apr 2013
1.2.6 |[Outpatient care TWG meetings KNCV 7.108 75% Feb 2013 [Most of the TWG meetings were conducted this
quarter. An additional two meetings will be
conducted by February.
1.2.7 [Monitoring of implementation of outpatient |KNCV 22.774'@ 25% Sep 2013 [Initial visits were made by TB CARE I staff to
model select pilot sites.
2. Laboratories Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
2.3 Ensured 2.3.1 |Xpert training in new sites KNCV 67.940 0% June | 2013 |The time frame for Xpert training depends on the
optimal use relocation of Xpert machines, which is subject to
of new the decision-making of NTP and TB
approaches REACH/QHCP.
for laboratory | 2.3.2 |Supportive supervision and monitoring KNCV 34.720 0% Sept | 2013 [Supportive supervision visits to monitor Xpert
confirmation visits to follow up Xpert implementation implementation are tentatively scheduled to take
of TB and place after April 2013.




incorporation | 2,3.3 |[Training of national Xpert specialists KNCV 28.433 100% Dec 2013 |Training for 10 national Xpert laboratory
of these specialists (F=10) was conducted from
approaches in November 27-30 by PMU Laboratory Consultant
national Manuela Rehr and Regional Laboratory Officer
strategic Bela Kim. Training for 20 national Xpert clinical
laboratory specialists (F=16) was conducted from
plans December 6-7 by PMU PMDT Specialist Gunta
Dravniece and Regional Senior TB Consultant
Svetlana Pak. These specialists will provide
further technical assistance in cascade trainings
2.3.4 |National Laboratory Plan is updated, KNCV 10.202 0% Apr 2013 |The laboratory plan is still being reviewed by
including activity plan and budget SNRL. Once reviewed, TB CARE I will update it
with the activity plan and budget.
2.3.5 |Finalization of Laboratory Maintenance KNCV 18.282 25% Apr 2013 [Maintenance guidelines and SOP (maintenance)
Guideline are being adapted in NRL and regional
laboratories (Karakol, Chuy, Jalalabad and
Batken oblasts).
2.3.6 |Development of sample transportation KNCV 11.270 25% June | 2013 |Development of the transportation system will
system occur after relocation of the machines. General
pan of sputum transportation system developed.
@ 25% |
3. Infection Control Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
3.1 Increased| 3.1.1 |[Development of regulatory documents for [KNCV 3.736 50% Jan 2013 |The draft MoH order on piloting the TB IC

TB IC Political
Commitment

piloting TB IC guidelines

guidelines in seven pilot TB facilities was
developed. It will be finalized at the workshop in
Karakol with participation from the local
government, republican and local SES, the
Center of Infection Control, NTBC, and Heads
and epidemiologists of TB facilities, in January
2013.




3.1.2 |Introduction of National TB IC guidelines in |[KNCV 5.462|0 25% March | 2013 [The draft TB IC guidelines were distributed

TB facilities in pilot sites among seven TB facilities (NTBC, Karakol oblast
TB Center, Jety Oguz Rehabilitation Center, Kara
Balta Republican TB Hospital, Bishkek TB Center,
Bishkek TB Hospital, and Bishkek TB Pediatric
Hospital). Next quarter, TB CARE I will support
interventions to introduce the provisions of the
guidelines at the TB facility level.

3.1.3 |Regulatory documents updated after KNCV 1.940 0% Sept | 2013

piloting of National TB IC guidelines
Outcome |Activity Activity Activity |Approved| Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
3.2 Scaled-up| 3.2.1 |Introduction of IC plans in TB facilities KNCV 5.094 100% Dec 2013 |TB IC plans were updated and introduced in
implementati seven TB facilities (NTBC, Karakol oblast TB
on of TB-IC center, Jety Oguz Rehabilitation Center, Kara
strategies Balta Republican TB Hospital, Bishkek TB Center,
Bishkek TB Hospital, and Bishkek Pediatric TB
Hospital).
3.2.2 |Training of TB and SES professionals in KNCV 32.756 0% Apr 2013
basic TB IC and on risk assessment.

3.2.3 |Supportive supervision of pilot sites KNCV 15.768 25% Sept | 2013 [When the IC plans were introduced in TB
facilities, Regional IC Officer Vlad Furman
supported the development of the TB IC plans
and conducted supervision visits in these sites.
More supervision visits will follow throughout
September 2013.

3.2.4 |Provision of monitoring and risk KNCV 9.088 0% Apr 2013 [The activity will be conducted in April 2013

assessment

3.2.5 |Procurement of equipment for TB-IC KNCV 20.000 75% Feb 2013 [TB CARE I has paid for the IC equipment. The

measurements procurement will be complete in February 2013.
0O 34% ‘
4. PMDT Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
4.1 Improved | 4.1.1 |DR TB guidelines introduction in pilot KNCV 6.160 0% Mar 2013
treatment regions }‘
success of 4.1.2 |Training of the national trainers KNCV 22.998 0% Feb 2013
MDR TB 4.1.3 |DR TB guidelines presentation and KNCV 6.932 100% Dec 2013 |DR TB guidelines were approved by MoH
submission to MoH
4.1.4 |[DR TB management trainings KNCV 34.590|@ 0% Feb 2013
4.1.5 [DR TB Curriculum revision KNCV 6.879]|@ 0% Jan 2013




4.1.6 |Development of strategy on palliative care [KNCV 28.408 25% Mar 2013 |Relevant national documents on palliative care in
KG and guidelines on DR TB were submitted to
HQ consultant Ieva Leimane, who will revise and
prepare the strategy/guidelines on palliative care
for TB patients.
4.1.7 |Development of protocols on children's DR [KNCV 4.777 25% Jan 2013 |The head of the technical working group on the
TB management development of guidelines for TB in children was
selected for the development of protocols on TB
in children, and started work in December.
4.1.8 |Workshop to exchange practices among KNCV 4.031 0% Sep 2013
PMDT implementers
4.1.9 (Strengthening of MDR TB coordinating body [KNCV 14.308 0% Sep 2013
4.1.10 |Strengthening of local capacity of children's [KNCV 23.493 0% Mar 2013
DR TB management
4.1.11 |Developing DR clinical protocols KNCV 11.110 75% Jan 2013 |Draft DR TB clinical protocol has been developed
and will be finalized in January 2013.
20%
6. Health Systems Strengthening Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
6.2 TB 6.2.1 |Courses in TB management KNCV 67.100 25% Sept | 2013 |Three specialists (F=3) were trained at the
control international course on MDR TB in Riga, Latvia,
components in October 2012.
(drug supply
and
management,
laboratories, [g.2.2" [APA4 planning KNCV 8.515 0% July | 2013
community
care, HRD
and M&E)
form an
integral part
of national
plans,
strategies
and service
delivery

O 13% |




7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome |Activity Activity Activity |Approved| Technical | Month| Year | Cumulative Progress and Deliverables up-to-
# Leader | Budget | Completion date
7.2 Improved | 7.2.1 |Quality data management and data KNCV 44.264 0% June | 2013 |The timeframe and trainers for training have
capacity of analysis been selected.
NTPs to
analyze and
use quality 7.2.2 |M&E national plan KNCV 16.171 25% May 2013 |[Working group on development National M&E
data for the plan established and started work
management
of the TB 7.2.3 |Regional M&E training KNCV 10.866 0% Apr 2013
program
O 8%
Total Approved Staffing & Operations Budget 444.924
Grand Total Approved Project Budget 1.268.600




Quarterly MDR-TB Report

Country CAR-Kyrgyzstan Period OCTOBER-DECEMBER 2012

MDR TB cases diagnosed and put on treatment in country

Number of MDR | Number of MDR
Quarter e diagnosed cases put on Comments:
reatmeoent

Total 2010 395 441 Some 2011 and 2012 data have

Total 2011 479 490 been corrected.
Jan-Mar 2012 223 174 Data for Oct - Dec quarter of
Apr-Jun 2012 235 252 2012 are not yet available.
Jul-Sep 2012 219 212 As of 26 Dec 2012, 167 patients
Oct-Dec 2012 n/a 6 were on the waiting list

Total 2012 #VALUE! 644




6. TB CARE I-supported International Visits (technical and management-related trips)
# | Partner Activity Name Purpose Planned Status Dates Additional
Code month, year completed Remarks
Gulnara
Kaliakbarova/Ileva
1 KNCV 1.2.3. Leimane Training TB providers in outpatient care |Feb 2012 Postponed
Gulnara
Kaliakbarova/Ileva
2 KNCV 1.2.3. Leimane Training TB providers in outpatient care |Dec 2012 Postponed
Gulnara
Kaliakbarova/Ileva
3 KNCV 1.2.3. Leimane Training TB providers in outpatient care |Jan 2013 Postponed
4 KNCV 1.2.4. Gulnara Kaliakbarova [Outpatient care protocol development Nov 2012 Postponed
5 KNCV 1.2.6. Gulnara Kaliakbarova [Outpatient care TWG meetings Nov 2012 Completed |Dec 14 2012
6 KNCV 1.2.6. Gulnara Kaliakbarova [Outpatient care TWG meetings Jan 2013 Planned
7 KNCV 1.2.6. Gulnara Kaliakbarova [Outpatient care TWG meetings Apr 2013 Planned
8 KNCV 1.2.6. Gulnara Kaliakbarova [Outpatient care TWG meetings Sept 2013 Planned
Monitoring implementation of outpatient
9 KNCV 1.2.7. Gulnara Kaliakbarova |model Dec 2012 Completed Dec 5 2012
Gulnara
Kaliakbarova/Agnes [Monitoring implementation of outpatient
10 |KNCV 1.2.7. Gebhard model Jan 2013 Planned
Gulnara
Kaliakbarova/Agnes |Monitoring implementation of outpatient
11 |KNCV 1.2.7. Gebhard model Apr 2013 Planned
Gulnara
Kaliakbarova/Agnes |Monitoring implementation of outpatient
12 |KNCV 1.2.7. Gebhard model Aug 2013 Planned
Bela Kim/Xpert
13 |KNCV 2.3.1. specialist Xpert training in new sites Feb 2013 Planned
Bela Kim/Xpert
14 |KNCV 2.3.1. specialist Xpert training in new sites March 2013 |Planned
Bela Kim/Xpert
15 |KNCV 2.3.1. specialist Xpert training in new sites April 2013 Planned
Bela Kim/Xpert
16 |KNCV 2.3.1. specialist Xpert training in new sites May 2013 Planned
Bela Kim/Xpert
17 |KNCV 2.3.1. specialist Xpert training in new sites June 2013 Planned
Bela Kim/Svetlana Supportive supervision and monitoring
18 |KNCV 2.3.2. Pak visits to follow up Xpert implementation |March 2013 [Planned
Bela Kim/Svetlana Supportive supervision and monitoring
19 |KNCV 2.3.2. Pak visits to follow up Xpert implementation |April 2013 Planned
Bela Kim/Svetlana Supportive supervision and monitoring
20 |[KNCV 2.3.2. Pak visits to follow up Xpert implementation |May 2013 Planned
Bela Kim/Svetlana Supportive supervision and monitoring
21 |KNCV 2.3.2. Pak visits to follow up Xpert implementation [June 2013 Planned
Bela Kim/Svetlana Supportive supervision and monitoring
22  |KNCV 2.3.2. Pak visits to follow up Xpert implementation [July 2013 Planned




Bela Kim/Svetlana

Supportive supervision and monitoring

23 |KNCV 2.3.2. Pak visits to follow up Xpert implementation |[Aug 2013 Planned
Bela Kim/Svetlana Supportive supervision and monitoring
24 |KNCV 2.3.2. Pak visits to follow up Xpert implementation [Sept 2013 Planned
25 |KNCV 2.3.3. Bela Kim Training of national Xpert specialists Nov 2012 Completed |Nov 30 2012
26 |KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed |Dec 08 2012
Bela Kim/External National Laboratory Plan is updated,
27 |KNCV 2.3.4. consultant including activity plan and budget Feb 2013 Planned
Finalization of Laboratory Maintenance
28 |KNCV 2.3.5. Franco Ramosso Guideline and SOP Apr 2013 Planned
Development of regulatory documents
29 |KNCV 3.1.1. Vlad Furman for piloting TB IC guidelines Jan 2013 Planned
Introduction of National TB IC guidelines
30 |KNCV 3.1.2. Vlad Furman in TB facilities in pilot sites Jan 2013 Planned
31 |KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Dec 2012 Completed |Nov 25-30 2013
32 |KNCV 3.2.1. Vlad Furman Introduction of IC plans in TB facilities Jan 2013 Planned
Vlad Furman/Ieva Training of TB and SES professionals in
33 |KNCV 3.2.2. Leimane basic TB IC and on risk assesment. Jan 2013 Planned
Vlad Furman/Ieva Training of TB and SES professionals in
34 |KNCV 3.2.3. Leimane basic TB IC and on risk assesment. Feb 2013 Planned
35 |[KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 |Planned
36 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites June 2013 Planned
37 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Planned
Provision of monitoring and risk
38 |KNCV 3.2.4. Vlad Furman assessment Jan 2013 Planned
Provision of monitoring and risk
39 |KNCV 3.2.4. Vlad Furman assessment March 2013 |Planned
Provision of monitoring and risk
40 |KNCV 3.2.4. Vlad Furman assessment May 2013 Planned
Provision of monitoring and risk
41 |KNCV 3.2.4. Vlad Furman assessment July 2013 Planned
Provision of monitoring and risk
42 |KNCV 3.2.4. Vlad Furman assessment Aug 2013 Planned
Provision of monitoring and risk
43 |KNCV 3.2.4. Vlad Furman assessment Sept 2013 Planned
DR TB guidelines introduction in pilot
44 |KNCV 4.1.1. Maria Idrissova regions Jan 2013 Planned
DR TB guidelines introduction in pilot
45 |KNCV 4.1.1. Maria Idrissova regions Feb 2013 Planned
46 |KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Planned
DR TB guidelines
presented and
submitted to MoH
by local
consultants
without
participation of
DR TB guidelines presentation and Senior Regional
47 |KNCV 4.1.3. Maria Idrissova submission to MoH Dec 2012 Completed Dec 5 2012 TB Advisor
DR TB guidelines presentation and
48 |KNCV 4.1.3. Maria Idrissova submission to MoH Jan 2013 Planned




DR TB guidelines presentation and

49 [KNCV 4.1.3. Maria Idrissova submission to MoH Feb 2013 Planned
50 |KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Planned
51 |KNCV 4.1.4. Maria Idrissova DR TB management trainings March 2013 |Planned
52 |KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 Planned
53 |KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 Planned
54 |KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 Planned
Kai Blondal/Ieva Development of strategy on palliative
55 |KNCV 4.1.6. Leimane/Nonna care April 2013 Planned
Development of protocols on children's
56 |KNCV 4.1.7. Maria Idrissova DR TB management Jan 2013 Planned
Development of protocols on children's
57 |KNCV 4.1.7. Maria Idrissova DR TB management Feb 2013 Planned
Development of protocols on children's
58 |KNCV 4.1.7. Maria Idrissova DR TB management March 2013 |Planned
Maria Idrissova/Kai Strengthening of MDR TB coordinating
59 |KNCV 4.1.9. Blondal body May 2013 Planned
Maria Idrissova/Kai Strengthening of MDR TB coordinating
60 |[KNCV 4.1.9. Blondal body Sept 2013 Planned
Maria Idrissova/Iveta |Strengthening local capacity of children's
61 |KNCV 4.1.10 Ozere/Anita Skangale [DR TB management March 2013 |Planned
Maria Idrissova/Iveta |Strengthening local capacity of children's
62 |KNCV 4.1.10 Ozere/Anita Skangale [DR TB management April 2013 Planned
Maria Idrissova/Iveta |Strengthening local capacity of children's
63 |KNCV 4.1.10 Ozere/Anita Skangale [DR TB management May 2013 Planned
Maria Idrissova/Kai
64 |KNCV 4.1.11 Blondal Developing DR clinical protocols Nov 2012 Planned
Maria Idrissova/Kai
65 |KNCV 4.1.11 Blondal Developing DR clinical protocols Dec 2012 Planned
Maria Idrissova/Kai
66 |KNCV 4.1.11 Blondal Developing DR clinical protocols Jan 2013 Planned
Aigul
Tursynbaeva/Susan |Quality data management and data
67 |KNCV 7.2.1. van den Hof analysis June 2013 Planned
68 |KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Planned
69 |KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Aug 2013 Planned
70 |KNCV 7.2.2. Aigul Tursynbaeva M&E national plan Sept 2013 Planned
71 |KNCV Timur Bazikov Managerial visit Completed November
Managerial visit and performance
72 |KNCV Joke Longbroek evaluation Completed December
Total number of visits conducted (cumulative for fiscal year) 8
Total number of visits planned in workplan 72
Percent of planned international consultant visits conducted 11%




Quarterly Photos (as well as tables, charts and other relevant materials)
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Picture 1. PMU Laboratory Specialist Picture 2. TB CARE I Regional Laboratory
Manuela Rehr is introducing updates on Officer Bela Kim demonstrates GeneXpert
Xpert implementation, November 27-30 test results, November 27-30
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Picture 3. USAID representative in KG Picture 4. PMU PMDT Specialist Gunta Dravnietce is
Chynara Kamarli congratulates a participant facilitating a small goup discussion, December 6-7.
on the successful completion of the training




Picture 5. TB CARE I Technical
Officer, Kubanych Mamatov,
who passed away in late
November 2012.



Inventory List of Equipment TB CARE I

Organization: TB CARE I o
Country: Kyrgyzstan U SAI D eﬁﬁm% USAI D |
Reporting date: 31 December'12 “ ;”,,;; TB CARE I
— APAL/2 FROM THE AMERICAN PEOPLE \%,\,‘a:m&rf FROM THE AMERICAN PEOPLE

Description (1) ID numbers (2) [Acquisition date (3)/Acquisition cost (4) V.A.T (5) Location (6)|Condition (7)|Disposition date (8)|Title held by (9)|Insurance Policy #
Table 120 0001 30 September 2011 4.013,00 KGS 426,33 KGS [KGZ new Director, KNCV Brin/a
Table 120 0002 30 September 2011 4.013,00 KGS 426,33 KGS [KGZ new Director, KNCV Br{n/a
Table 120 0003 30 September 2011 4.013,00 KGS 426,33 KGS [KGZ new Director, KNCV Brin/a
Table 140 0004 30 September 2011 3.157,50 KGS 335,50 KGS [KGZ new Director, KNCV Brin/a
Table 140 0005 30 September 2011 3.157,50 KGS 335,50 KGS |KGZ new Director, KNCV Brin/a
Armchair portable 0006 30 September 2011 2.480,00 KGS 263,33 KGS |KGZ new Director, KNCV Brin/a
Armchair portable 0007 30 September 2011 2.480,00 KGS 263,33 KGS |KGZ new Director, KNCV Brin/a
Armchair portable 0008 30 September 2011 2.480,00 KGS 263,33 KGS |KGZ broken Director, KNCV Brin/a
Office chair 0009 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Brin/a
Office chair 0010 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Brin/a
Office chair 0011 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Brin/a
Office chair 0012 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Br{n/a
Office chair 0013 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Brin/a
Office chair 0014 30 September 2011 1.263,16 KGS 134,17 KGS [KGZ new Director, KNCV Br{n/a
Safe 0015 30 September 2011 8.795,00 KGS 934,00 KGS |KGZ new Director, KNCV Brin/a
Cabinet 0016 30 September 2011 4.736,00 KGS 503,00 KGS |KGZ new Director, KNCV Brin/a
Book shelves 0017 30 September 2011 11.951,33 KGS 1.269,33 KGS [KGZ new Director, KNCV Brin/a
Book shelves 0018 30 September 2011 11.952,33 KGS 1.269,33 KGS |[KGZ new Director, KNCV Br{n/a
Book shelves 0019 30 September 2011 11.953,33 KGS 1.269,33 KGS [KGZ new Director, KNCV Brin/a




Portable cabinets 0020 30 September 2011 5.637,66 KGS 598,67 KGS |KGZ new Director, KNCV Brin/a
Portable cabinets 0021 30 September 2011 5.637,67 KGS 598,67 KGS |KGZ new Director, KNCV Brin/a
Portable cabinets 0022 30 September 2011 5.637,67 KGS 598,67 KGS |KGZ new Director, KNCV Brin/a
Notebook ASUS K43 E B4N0OBC03767313D |30 September 2011 32.760,00 KGS 3.478,94 KGS |KGZ new Director, KNCV Br{n/a
Desktop CPU Intel Core i3-550/DDR3 [NEC3HMCB100312W |30 September 2011 30.075,51 KGS 3.193,85 KGS |KGZ new Director, KNCV Brin/a
Desktop CPU Intel Core i3-550/DDR3 |NEC3HMCB100316B |30 September 2011 30.075,51 KGS 3.193,85 KGS |KGZ new Director, KNCV Br{n/a
Windows 7 Pro ENG (3) 0026 30 September 2011 31.531,51 KGS 3.348,48 KGS |KGZ new Director, KNCV Brin/a
MS Office 2010 (3) 0027 30 September 2011 33.579,00 KGS 3.565,91 KGS |KGZ new Director, KNCV Brin/a
Dr WebR Security Space PRO 0028 30 September 2011 4.641,01 KGS 492,85 KGS [KGZ new Director, KNCV Brin/a
ABBYY Lingvo x5 Eng 0029 30 September 2011 7.234,50 KGS 768,27 KGS |KGZ new Director, KNCV Brin/a
Printer HP LaserJet M2727 nf MFP CNHTC7K086 30 September 2011 40.995,49 KGS 4.353,50 KGS |KGZ new Director, KNCV Brin/a
Printer HP Laser]et P2055 dn CNCK862542 30 September 2011 16.198,00 KGS 1.720,14 KGS |KGZ new Director, KNCV Brin/a
Phone PANASONIC KX-TS 2362CAW 1ABKA002086 30 September 2011 1.865,50 KGS 198,11 KGS [KGZ new Director, KNCV Brin/a
Phone PANASONIC KX-TS 2362CAW 1ABKA002087 30 September 2011 1.865,50 KGS 198,11 KGS [KGZ new Director, KNCV Brin/a
Phone wireless PANASONIC DECT KX-T{1AAQD004430 30 September 2011 4.504,49 KGS 478,35 KGS [KGZ new Director, KNCV Brin/a
Laptop LT-KNCV-092 C2C134/, , September 2011 1.266,16 € 202,16 €|KGz new Director, KNCV Br{n/a
Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25.274,00 KGS 0|KGZ new Admin Assistant K|[n/a
Windows blinds 0031 03 May 2012 4.920,00 KGS 0|KGZ new Admin Assistant K[n/a
Table 0032 18 July 2012 11.163,00 KGS 0|KGZ new Admin Assistant K|n/a
Book shelves 0033 18 July 2012 12.536,00 KGS 0|KGZ new Admin Assistant K|n/a
Portable cabinets 0034 18 July 2012 4.968,00 KGS 0|KGZ new Admin Assistant K|n/a
Armchair 0035 18 July 2012 2.365,00 KGS 0|KGZ new Admin Assistant K|n/a
Wardrobe 0036 18 July 2012 20.055,00 KGS 0|KGZ new Admin Assistant K|n/a
Kitchen cabinet 0037 31 July 2012 16.000,00 KGS 0]KGZ new Admin Assistant K|n/a




Table 0038 3 August 2012 3.368,00 KGS KGZ new Admin Assistant K|[n/a
Table 0039 3 August 2012 3.368,00 KGS KGZ new Admin Assistant K|n/a
Table 0040 3 August 2012 5.156,00 KGS KGZ new Admin Assistant K|[n/a
Portable cabinets 0041 3 August 2012 5.900,00 KGS KGZ new Admin Assistant K[n/a
Chair 0042 3 August 2012 1.454,00 KGS KGZ new Admin Assistant K|n/a
Chair 0043 3 August 2012 1.454,00 KGS KGZ new Admin Assistant K[n/a
Chair 0044 3 August 2012 1.454,00 KGS KGZ new Admin Assistant K|n/a
Chair 0045 3 August 2012 1.454,00 KGS KGZ new Admin Assistant K|n/a
Armchair 0046 4 September 2012 9.457,00 KGS KGZ new Admin Assistant K|n/a
Telephone panasonic KX-TG 1612 0047 5 September 2012 2.537,00 KGS KGZ new Admin Assistant K|n/a
External Drive HDD 500Gb Seagate Fre[0048 29 August 2012 10.060,00 KGS KGZ new Admin Assistant K|n/a
Partitions 0049 30 September 2012 63.000,00 KGS KGZ new Admin Assistant K|n/a
Destop MSI G31TM-P21 ICH7 0050 27 August 2012 37.460,00 KGS KGZ new Admin Assistant K|n/a
Projector Epson EB-1771W 0051 27 August 2012 60.400,00 KGS KGZ new Admin Assistant K|{n/a
Printer Laser HP LaserJet Pro P1102 Grd0052 27 August 2012 9.513,00 KGS KGZ new Admin Assistant K|[n/a
Notebook HP Pavilion g6 CTO 0053 22 August 2012 28.500,00 KGS KGZ new Admin Assistant K|n/a
Armchair 0054 18 July 2012 2.365,00 KGS KGZ new Admin Assistant K|[n/a

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




